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Bi-Weekly Progress Report No. 17
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from October 31, 2011 to November 11, 2011.

The work performed during this reporting period includes: site grading, asphalt paving, door installation,
bollard installation, plumbing, process system installation and electrical systems installation. This work
is summarized in further detail below. A list of the supporting documentation attached with this bi-
weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Dante Porzilli Project Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Josh Lyon Engineer

Clifford Swope Craftsman

JK Electric — ACI Subcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman
James Kilkullen Laborer
Joe Cavano Laborer
John Bartolillo Laborer

Testiani — ACI Subcontractor
6 Personnel 11/4
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T&F Enterprises — ACl Subcontractor

Tim Taub Owner
Chris Kozikowski Laborer
Jeff Blando Laborer

Bienseke Welding — ACI Subcontractor
George Bienseke Owner
Charlie Roma Laborer

Brentwood Door — ACI Subcontractor
Adam Moreira
Bruce Cangeni

Long Island Power Authority (LIPA)
Stephen Bailey (Asphundh)

Larry Murray (Bancker)

Michael E. (Bancker)

Brian Gentile (Bancker)

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each

working day):

B Process System Installation

» ACI completed miscellaneous process piping installations and installed valve and

equipment tags for the process system.

> ACI switched piping for EW-1S and EW-1D that was originally installed reversed.

> Bienseke Welding repaired a crack on the air stripper.

B Main Service Door

» Brentwood Door finished installation of the main service door and operating panel.

B Main Electrical Service

» K electric installed the direct buried cable for main power service from the transformer
adjacent to the treatment building to the new fiberglass vault supplied by LIPA.

> LIPA continued work to connect the site to the power grid. While pulling wire, duct
obstructions were encountered and were unable to be removed.

B Electrical

» JK Electric completed installation of underground electrical conduits, and pulled wire

from the extraction wells to the treatment building.

» JK Electric continued pulling wire for process equipment and instrumentation, installing
lighting in the treatment building, and wiring the control panels and breakers.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 17
Phase 2 — Ground Water Treatment System Construction

B Misc. Building Components

» AClinstalled door frames in the treatment building. ACI picked up the doors from offsite
and began painting. Doors will be installed when majority of work is complete in the
treatment building to prevent damage.

B Plumbing

> T&F installed the pressure relief valves for the pipeline along Clinton Road.
» T&F installed plumbing to the hot water heater in the treatment building.

B Site Work

» ACI completed the grading for the treatment building access road and parking area, and
placed DGA.

> Testiani paved the access driveway, parking area, treeline access road, extraction well
area and miscellaneous patches. Asphalt was sealed in the extraction well area and in
the equipment staging area south of the extraction wells.

> Bollards were installed and painted by the main access door to the treatment building at
the top of treatment building driveway.

» ACl regraded the dirt areas by the extraction wells, along the outside of the northern
fenceline of the treatment plant area, and adjacent to the treatment plant driveway.

Health and Safety
» A tailgate H&S meeting was conducted each day before the start of work activities.

Material Deliveries
> Topsoil (approximately 40 cubic yards)
> Asphalt
» Doors

Problems/Corrective Action
No problems or corrective actions were observed during this reporting period.

Deviations
No deviations were noted for this reporting period.

Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-31-11

Day l\/lnndn\l/

WEATHER: Sunny

TEMP: 39/51 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Finishing the direct buried cable
for the main power service to the new fiberglass vault, supplied by LIPA

ACI working on miscellaneous process piping. Grading and placing DGA in treatment building access road and parking area.

LIPA not on-site due to storm over weekend.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road

Garden City, New York

Date: 11-1-11

Day T1 |p<day

WEATHER: Sunny

TEMP: 37/55deg E
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in
1100 2-man crew Brentwood Door Service Door Installation

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Brentwood Door finishing installation of overhead service door and operator.

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Pulling rope and wire through
buried conduit to extraction wells from treatment building.

ACI working on miscellaneous process piping. Formed stoop in front of entrance door and placed #4 rebar 12" ew.

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 11-2-11
Day \/\Ipdnncday
WEATHER: Sunny
TEMP: 42/55 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Pulling rope and wire through

buried conduit to extraction wells from treatment building.

ACI working on miscellaneous process piping. Poured 4000psi concrete and finished concrete stoop. Placed Bollards and poured
concrete inside 4" steel bollards. Installed valve and equipment tags for process system.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 11-3-11

Day Thi |r<dny

WEATHER: Sunny

TEMP: 42/55 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen, Dante Porzilli
Arrowhead/ Tom Gleave, Doug Ronk, Josh Lyon, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
J.Kilkullen JK Electric Interior rough in
Mike Kilkullen JK Electric Interior rough in
Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric not on-site today.

ACI working influent piping, switching EW-1S and EW-1D.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Asphalt Hazards
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Jeff Mullen and Dante Porzilli met to discuss duties related to CDM'’s oversight responsibilities. Dante will be covering the site next
week.

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 11-4-11

Day l:ridny

WEATHER: Pt (‘Inlldy

TEMP: 37/57 deg E
WIND: mild
FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM/ Jeff Mullen

Arrowhead/ Tom Gleave, Doug Ronk, Josh Lyon, Joe Cotter

VISITORS

TIME NAME REPRESENTING REMARKS

0900 Tim Taub T&F Plumbing
J.Kilkullen JK Electric Interior rough in
Mike Kilkullen JK Electric Interior rough in
Joe Cavano JK Electric Interior rough in

0800 6-man crew Testani Asphalt Paving

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used
Vibratory Plate Compactor
Articulated man-lift (1)

Small Roller

Paving Machine

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Testani on site to pave the access driveway, parking area, Treeline Access road, extraction well area and misc patching.
JK Electric not pulling wire for extraction well pumps.

ACI working influent piping, switching EW-1S and EW-1D.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Asphalt Hazards

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call: CDM, ACI & EPA

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 11-7-11
Day I\/Inndny
WEATHER: Sunny
TEMP: 41/59 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Dante Porzilli
Arrowhead/ Doug Ronk, Josh Lyon, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
1000 Chris Kozikowski T&F Plumbing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used
Vibratory Plate Compactor - not
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F installed pressure relief valves for the pipeline along Clinton Road.
ACI touched up paint on the bollards surrounding the extraction wells.

JK Electric did not arrive onsite to pull wire for extraction well pumps.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Running wire through electrical conduits.

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 11-8-11

Day T1 |ncdny

WEATHER: Sunny

TEMP: 48/68 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Dante Porzilli
Arrowhead/ Joe Cotter, Josh Lyon, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0800 Jim Kilcullen J.K. Electric Electrical
0800 James Kilcullen J.K. Electric Electrical
0800 Mike Kilcullen J.K. Electric Electrical
0800 John Bartolillo J.K. Electric Electrical
0700 Jeff Blando T&F Plumbing
1230 George Bienseke Bienseke Welding Welding
1230 Charlie Roma Bienseke Welding Welding

EQUIPMENT IN USE: personnel

TL-250 Skid Steer

CAT 277 Skid Steer - not used
Vibratory Plate Compactor - not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F installed the plumbing to the hot water heater in the treatment building.

Bienseke Welding repaired the crack on the air stripper.

J.K. Electric began pulling electrical wires from the extraction wells to the treatment building.

ACI regraded the dirt area by the extraction wells, and disposed of the large pieces of asphalt.

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: pulling wire through electrical conduits

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 11-9-11

Day \/\Ipdnncday

WEATHER: Sunny

TEMP: 54/64 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Dante Porzilli
Arrowhead/ Joe Cotter, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
0800 Jim Kilcullen J.K. Electric Electrical
0800 James Kilcullen J.K. Electric Electrical
0800 Mike Kilcullen J.K. Electric Electrical
0800 John Bartolillo J.K. Electric Electrical

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CAT 277 Skid Steer - not used
Vibratory Plate Compactor - not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

J.K. Electric continued pulling electrical wires from the extraction wells to the treatment building, and began installing wiring in the
control room of the treatment building.

N/A

WORK BEING INSPECTED:

Daily Safety Tailgate meeting held. Featured Topic: Proper PPE

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 11-10-11

Day Thi |r<dny

WEATHER: Sunny

TEMP: 48/68 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Dante Porzilli
Arrowhead/ Joe Cotter, Josh Lyon, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0800 Jim Kilcullen J.K. Electric Electrical
0800 James Kilcullen J.K. Electric Electrical
0800 Mike Kilcullen J.K. Electric Electrical
0800 John Bartolillo J.K. Electric Electrical
0800 3 Personnel L.I.P.A. Electrical

EQUIPMENT IN USE: personnel

TL-250 Skid Steer

CAT 277 Skid Steer - not used
Vibratory Plate Compactor - not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

L.I.P.A. started work to connect the site to the electrical grid.

J.K. Electric finished pulling electrical wires from the extraction wells to the treatment building, continued electrical installations in
the control room of the treatment building, and began lighting installations in the treatment building.

ACI used previously excavated site soils to regrade the dirt area adjacent to the treatment building driveway, and regrade the area
along the outside the north fence line.

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Man-lift safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 11-11-11

Day l:ridny

WEATHER: Partly cloudy

TEMP: 37/48 deg F
WIND: maderate
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Dante Porzilli
Arrowhead/ Josh Lyon, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0830 Jim Kilcullen J.K. Electric Electrical
0800 James Kilcullen J.K. Electric Electrical
0800 Mike Kilcullen J.K. Electric Electrical
0800 John Bartolillo J.K. Electric Electrical
0800 4 Personnel L.I.P.A. Electrical

EQUIPMENT IN USE: personnel

TL-250 Skid Steer

CAT 277 Skid Steer - not used
Vibratory Plate Compactor - not used
Articulated man-lift (1) — not used

40 cubic yards of topsoil was delivered to the site.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

J.K. Electric continued electrical installations in the treatment building.

ACl installed door frames in the treatment building and picked up doors from offsite.

L.I.P.A. continued work to connect the site to the electrical grid. An obstruction was encountered in the underground electrical duct
and it was unable to be removed. It is suspected that the duct may have collapsed. L.I.P.A. plans to return on Monday to repair the
duct and complete the electrical installation.

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Use of Proper Tools

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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FIELD LOGBOOK NOTES





















ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION

IMAGO0138.jpg 10/31/2011 JWM  |Treatment Building Driveway - Asphalt Paving

IMAGO0139.jpg 10/31/2011 JWM Completed Treatment Building Driveway

IMAGO0140.jpg 11/1/2011 JWM Forms and Rebar for Stoop Prior to Concrete Pouring

IMAGO0141.jpg 11/7/2011 JWM Hot Water Heater Piping Installed

IMAGO0142.jpg 11/7/2011 JWM Pulling Wire Through Electrical Conduits - Along Clinton Road

IMAGO0143.jpg 11/8/2011 JWM Regrading Dirt Area Next to Extraction Wells

IMAGO0144.jpg 11/10/2011 JWM Regrading Along Driveway to Treatment Building

IMAGO0145.jpg 11/11/2011 JWM Soil Delivery - Base of Driveway to Treatment Building

IMAGO0146.jpg 11/11/2011 JWM Wire Installation to Control Panel in Progress

IMAGO0147.jpg 11/11/2011 JWM  |Wire Installation to Breaker Box in Progress

\\Ednfedsvrl\projects\Project_Files_RAC_I1\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-Weekly Report #17_11-11-11\ORF Photos 10_31 to
11_11 2011.xls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Treatment Building Driveway - Asphalt Paving
IMAGO0138.ipg 10/31/2011

Completed Treatment Building Driveway
IMAG0139.ipg 10/31/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Forms and Rebar for Stoop Prior to Concrete Pouring
IMAG0140.ipg 11/1/2011

Hot Water Heater Piping Installed
IMAGO0141.ipg 11/7/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Pulling Wire Through Electrical Conduits - Along Clinton Road
IMAG0142.ipg 11/7/2011

Regrading Dirt Area Next to Extraction Wells
IMAG0143.ipg 11/8/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Regrading Along Driveway to Treatment Building
IMAGO0144.ipg 11/10/2011

Soil Delivery - Base of Driveway to Treatment Building
IMAGO0145.ipg 11/11/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Wire Installation to Control Panel in Progress
IMAG0146.ipg 11/11/2011

Wire Installation to Breaker Box in Progress
IMAGO0147.ipg 11/11/2011
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